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This  is  the  official  schedule  for  FTBF  activities.  Typical  run  periods  establish  beam  on  Wednesdays,  and  run  through  Tuesday.  Scheduling
meetings  are  held  most  Mondays  at  2pm.  To  schedule  beam  time  please  see  our  Guidelines  for  Requesting  Beam  and  contact  the  Test
Beam  Coordinator.

2013

Dates

      Oct  2  -­  Oct  8

      Oct  9  -­  Oct  15

      Oct  16  -­  Oct  22

      Oct  23  -­  Oct  29

      Oct  30  -­  Nov  5

      Nov  6  -­  Nov  12

      Nov  13  -­  Nov  19

      Nov  20  -­  Nov  26

      Nov  27  -­  Dec  3

  Dec  4  -­  Dec  10

  Dec  11  -­  Dec  17

  Dec  18  -­  Dec  23

  Dec  27  -­  Jan  1

2014

  Jan  2  -­  Jan  7

  Jan  8  -­  Jan  14

  Jan  15  -­  Jan  21

FTBF
Fermilab  Test  Beam  Facility

Fermilab: Home Help Phone  Book Fermilab  at  Work Search    GO

PPD

Particle  Physics  Division

Detector  R&D

Physics  Equipment  Pool

   Experiment User Hours Area Contact

T1037 FLYSUB-­Consortium Primary 12  Day MT6.2 Dehmelt

  T1031 Atlas  Tile  Calorimeter  Electronics  Test Passive 24 M03 Oreglia

T1037 FLYSUB-­Consortium Primary 12  Day MT6.2 Dehmelt

T1031 Atlas  Tile  Calorimeter  Electronics  Test Passive 24 M03 Oreglia

T1036 CMS  High  Rate  Pixel  Detector Primary 12  Night M03 Spiegel

T1037 FLYSUB-­Consortium Primary 12  Day MT6.2 Dehmelt

T1031 Atlas  Tile  Calorimeter  Electronics  Test Passive 24 M03 Oreglia

T1036 CMS  High  Rate  Pixel  Detector Primary 12  Night M03 Spiegel

T1015 ADRIANO  (for  High  Energy) Primary 1700-­0700 2-­B Gatto

   Beamline  studies Make-­up 0700-­1700 MTest Ops  Co

T1015 ADRIANO  (for  High  Energy) Primary 12  Day 2-­B Gatto

T992 Radiation-­hard  Sensors  for  the  SLHC Make-­up 12  Day 1-­A Rivera

T1015 ADRIANO  (for  High  Energy) Make-­up 12  Day 2-­B Gatto

T992 Radiation-­hard  Sensors  for  the  SLHC Make-­up 12  Day 1-­A Rivera

T1015 ADRIANO  (for  High  Energy) Make-­up 12  Day 2-­B Gatto

   Beamline  studies Make-­up 0800-­1400 MTest Ops  Co

T1041 CMS  Forward  Calorimetry Primary 24 2-­D Bilki

T1015 DRC  Crystals Primary 24 2-­C Pauletta

T979 Fast  Timing  w/Cherenkov  Counters Secondary 0700-­1500 2-­A Albrow

  T1015 ADRIANO  (for  ORKA) Primary 12  Day 2-­B Gatto

  T1015 ADRIANO  (for  ORKA) Primary 12  Day 2-­B Gatto

  T994 JASMIN Secondary 8  Day M01 Sekimoto

  T989 DAMIC Secondary 8  Night 2C Villanueva

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

  T994 JASMIN Secondary 8  Day M01 Sekimoto

  T989 DAMIC Secondary 8  Night 2C Villanueva

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Tully

  T989 DAMIC Secondary 8  Night 2C Villanueva

   Facility  Tests  /  Beamline  studies    0700  -­  1700 MTest Soha

  T989 DAMIC Secondary 8  Night 2C Villanueva

   Commissioning  of  Si  Strip  Telescope Facility 12  Day 1-­A Kwan

T979 Fast  Timing  w/Cherenkov  Counters Primary 7  Night 2-­A Albrow

   Commissioning  of  Si  Strip  Telescope Facility 12  Day 1-­A Kwan
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Universities  Research
Association

University  of  Chicago

  Jan  22  -­  Jan  28

  Jan  29  -­  Feb  4

  Feb  5  -­  Feb  11

  Feb  12  -­  Feb  18

  Feb  19  -­  Feb  25

  Feb  26  -­  Mar  4

  Mar  5  -­  Mar  11

  Mar  12  -­  Mar  18

  Mar  19  -­  Mar  25

  Mar  26  -­  Apr  1

  Apr  2  -­  Apr  8

  Apr  9  -­  Apr  15

  Apr  16  -­  Apr  22

  Apr  23  -­  Apr  29

  Apr  30  -­  May  6

  May  7  -­  May  13

  May  14  -­  May  20

  May  21  -­  May  27

  May  29  -­  Jun  3

  Jun  4  -­  Jun  10

  Jun  11  -­  Jun  16

  Jun  17

  Jun  18  -­  Jun  24

  Jun  25  -­  Jul  1

  Jul  2  -­  Jul  8

  Jul  9  -­  Jul  15

  Jul  16  -­  Jul  22

  Jul  23  -­  Jul  29

  Jul  30  -­  Aug  5

  T1042 Muon  g-­2  straw  tracker Primary 24 2-­B Rominsky

T992 Radiation-­hard  Sensors  for  the  SLHC Secondary 12  Day 1-­A Rivera

  T1042 Muon  g-­2  straw  tracker Primary 12  Day 2-­B Rominsky

T992 Radiation-­hard  Sensors  for  the  SLHC Secondary 12  Day 1-­A Rivera

  T1044 sPHENIX  Installation Secondary 12  Night 2-­D Haggerty

  T1044 sPHENIX Primary 24 2-­D Haggerty

  T1048 PHENIX  fast  TOF Secondary 24 MT6.2 Chiu

T1037 FLYSUB-­Consortium Secondary 12  Day 1A Woody

  T1044 sPHENIX Primary 24 2-­D Haggerty

  T1048 PHENIX  fast  TOF Secondary 24 MT6.2 Chiu

  T1044 sPHENIX Primary 24 2-­D Haggerty

  T1048 PHENIX  fast  TOF Secondary 24 MT6.2 Chiu

  T1054 sPHENIX  Pre-­Shower  Calorimeter Secondary 24 2C Kistenev

  T1018 Spacordion  Tungsten  Fiber  Calorimeter Primary 0600-­1800 2-­B Trentalange

T1036 CMS  High  Rate  Pixel  Detector Make-­up  slot 1800-­0600 M03 Spiegel

  T1018 Spacordion  Tungsten  Fiber  Calorimeter Primary 0600-­1800 2-­B Trentalange

T1036 CMS  High  Rate  Pixel  Detector Make-­up  slot 1800-­0600 M03 Spiegel

  T1018 Spacordion  Tungsten  Fiber  Calorimeter Primary 0600-­1800 2-­B Trentalange

T1036 CMS  High  Rate  Pixel  Detector Make-­up  slot 1800-­0600 M03 Spiegel

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T992 Radiation-­hard  Sensors  for  the  SLHC Primary 0800-­2000 1-­A Rivera

  T1042 Muon  g-­2  straw  tracker Secondary 12  Day 2-­B Rominsky

T992 Radiation-­hard  Sensors  for  the  SLHC Primary 0800-­2000 1-­A Rivera

T1042 Muon  g-­2  straw  tracker Secondary 12  Day 2-­B Rominsky

T1049 ATLAS  large  scale  TGC Primary 24 2-­B Stelzer

T1049 ATLAS  large  scale  TGC Primary 24 2-­B Stelzer

T1049 ATLAS  large  scale  TGC Primary 12  Day 2-­B Stelzer

T979 Fast  Timing  w/Cherenkov  Counters Primary 12  day 2-­A Albrow

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

Beam  Dump  Studies

T1015 ADRIANO  (for  High  Energy) Primary 12-­Day 2-­B Gatto

T1015 ADRIANO  (for  High  Energy) Primary 12-­Day 2-­B Gatto

T1015 ADRIANO  (for  High  Energy) Primary 12-­Day 2-­B Gatto

T1015 ADRIANO  (for  High  Energy) Primary 12-­Day 2-­B Gatto

T1056 ATLAS  DBM  Module  Qualification Secondary 12-­Night 6.2B Gorisek

T1056 ATLAS  DBM  Module  Qualification Primary 24 6.2B Gorisek

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki
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  Aug  6  -­  Aug  12

  Aug  13  -­  Aug  19

  Aug  20  -­  Aug  26

  Aug  27  -­  Sep  4

  Sep  5  -­  Sep  9

  Sep  10  -­  Sep  16

  Sep  17  -­  Sep  23

  Sep  24  -­  Sep  30

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T1041 CMS  Forward  Calorimetry Primary 24 6.2 Bilki

T992 Radiation-­hard  Sensors  for  the  SLHC Primary 0800-­2000 1-­A Rivera

T958 FP420  Fast  Timing  Group Secondary 0800-­2000 1-­A Brandt

T1015 ADRIANO  (for  High  Energy) Primary 2000  -­  0800 2-­B Gatto

T1058 Secondary  Emission  Calorimeter Secondary 2000  -­  0800 2-­C Ronzhin

T992 Radiation-­hard  Sensors  for  the  SLHC Primary 0800-­2000 1-­A Rivera

T958 FP420  Fast  Timing  Group Secondary 0800-­2000 1-­A Brandt

T1015 ADRIANO  (for  High  Energy) Primary 2000  -­  0800 2-­B Gatto

T1058 Secondary  Emission  Calorimeter Secondary 2000  -­  0800 2-­C Ronzhin

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown

No  Beam  Available:  Accelerator  Shutdown
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